

CITY OF PHOENIX
PUBLIC TRANSIT DEPARTMENT
CONTRACT CHANGE ORDER

Change Order No.
1

Contract No.
138175

Issued To: (Name of Contractor or Consultant)
CITY OF GLENDALE

Date
5/20/2016

Project Description: Grant Pass-through Agreement (AZ-16-X002)

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

This change order extends the term of the agreement to June 30, 2017.

Exhibit "A" of the Grant Pass-through agreement is hereby amended to read as follows:

GRANT NUMBER: AZ-16-X002

TOTAL ELIGIBLE PROJECT COST (TEPC):	\$155,806
• Federal Share of TEPC:	\$ 77,903
• Local Share/Match of TEPC:	\$ 77,903
• Original Agreement amount	\$130,524
• New Amended Agreement Amount	\$155,806

PROJECT(S) DESCRIPTION:

Ali Code:	Project(s) Description:	Local:	Federal:	Total:
30.09.01	GUS 3	\$27,859	\$27,859	\$55,718
30.09.01	Taxi Voucher Program	\$37,403	\$37,403	\$74,806
30.09.01	Operating Assistance - GUS	\$12,641	\$12,641	\$25,282

RCA #71166, Approved 8/28/2013; Ordinance S-40169
All other terms and conditions remain the same.

ACCEPTANCE

We, the undersigned, have given careful consideration to the change proposed, and hereby agree; If this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.

FIRM: CITY OF GLENDALE

SIGNATURE: _____

TITLE: _____

DATE: _____

ENDORSEMENTS

REQUESTED BY:


Stephanie Child, Budget Analyst II

DATE

5/23/16

RECOMMENDED BY:


Kim Hayden, Contract Specialist II - Ld.

DATE

5/20/16

PTD FISCAL SECTION REVIEW:


Ken Kessler, Deputy Director

DATE

5/23/16

CHECKED AS TO AVAILABILITY OF FUNDS BY:

N/A
Budget and Research Department

DATE

APPROVED FOR THE CITY MANAGER BY:


Maria Hyatt - Public Transit Director / Ted Mariscal

DATE