

CITY OF PHOENIX  
PUBLIC TRANSIT DEPARTMENT  
**CONTRACT CHANGE ORDER**

Change Order No.  
**2**

Contract No.  
**139678**

Issued to: (Name of Contractor or Consultant)  
**CITY OF GLENDALE**

Date  
**12/01/16**

Project Description: **GRANT PASS-THROUGH AGREEMENT AZ-90-X131**

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

This Contract Change Order will extend the term of this Grant Pass-Through Agreement until December 31, 2018.

All other terms and conditions will remain the same.

Council Approval May 28, 2014  
RCA #72709  
Ordinance S-40886

**ACCEPTANCE**

We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.

FIRM: **CITY OF GLENDALE**

SIGNATURE: \_\_\_\_\_

TITLE: \_\_\_\_\_

DATE: \_\_\_\_\_

**ENDORSEMENTS**

REQUESTED BY:

*Stephanie Child*

Stephanie Child, Budget Analyst II

DATE

*12/5/16*

RECOMMENDED BY:

*Kim Hayden*

Kim Hayden, Contract Specialist II - Ld.

DATE

*12/1/16*

PTD FISCAL SECTION REVIEW:

*X KL*

Kenneth Kessler, Deputy Public Transit Director

DATE

*12/5/16*

CHECKED AS TO AVAILABILITY OF FUNDS BY:

N/A

Budget and Research Department

DATE

APPROVED FOR THE CITY MANAGER BY:

Maria Hyatt - Public Transit Director / Ted Mariscal

DATE